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NON-TIME NA No activities to report. 
CRITICAL 
REMOVALS 

NORTHWEST OIL RifFS Participated in meetings and discussions regarding the site. 
DRAIN 

PALLAS RAIL EE/CA Reviewed the Third Quarter and Fourth Quarter Monitoring Reports, the 
YARD Removal Close-Out Report, and the Fourth Quarter Operations and 

Maimenanc~ Report. 

PETROCHEM- RDIRA Reviewed the Groundwater Tracer Study Technical Memorandum, and 
EKOTEK weekly and monthly progress reports. Participated in a final site 

inspection on 2/10100. 

PRE-LISTING SITES NA No activities to report. 

RICHARDSON RifFS Participated in meeting with EPA and United Park City Mines to discuss 
FLAT the RI Work Plan. Provided comments to EPA on the proposed AOC for 

the site. 

ROSE PARK RA No activities to report. 
SLUDGE PIT 

SANDY SMELTER EEICA Reviewed the draft institutional controls database for the site and 
provided comments to EPA. 

UP&L AMERICAN RA No activities to report. 
BARREL 

VOLUNTARY NOT TOTAL APPLICATIONS RECEIVED - 24 
APPLICABLE 

AGREEMENT TOTAL APPLICANTS ACCEPTED - 21 
PROGRAM TOTAL CERTIFICATES OF COMPLETION ISSUES - 5 

• Continued to work on policies and procedures for the program. 
• Provided presentations regarding the program to a BYU Soils 

Science class and at a Salt Lake City Brownfields Conference. 
• Met with prospective applicants to provide information about the 

program. 
• Continued to work on development of a data base for the 

program. 
• Sent out a mass mailing to environmental consultants along the 

Wasatch Front. . 
• Provided a lettenof support for the West Valley City Pilot Project 

Application. 
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FINANCIAL REPORT· 2nd QUARTER FFY 2000 

I BLOCK COOPERATIVE AGREEMENT.FINANCIAL SUMMARY-- 5 YEAR PERIOD 
CURRENT AVAILABLE FUNDS EXPEt:-JDED %OF PROJECT TIME NEEDED 

ACTIVITY ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE 

Core $1,025,000 $1,025,000 $919,959 90% 18 Months 

Brownfields $200,000 $200,000 . $66,266 33% 18 Months 

Midvale Slag OU2 $197,000 $197,000 $184,872 94% 18 Months 

Murray Smelter $234,000 $234,000 $201,397 86% 18 Months 

Pallas Railroad Yard $30,000 $30,000 $19,857 66% 18 Months 

Petrochem $211,000 $211,000 $156,867 74% 18 Months' 

Richardson Flat $15,000 $15,000 $6,824 45% 18 Months' 

Rose Park Sludge Pit $12,500 $12,500 $6,655 53% 18 Months ~· 

Sandy Smelter $134,000 $134,000 $70,579 53% 18 Months 

Site Assessment ,. $1,600,000 $1,600,000 $1,134,337 71% 18 Months 

UP &L American Barrel $30,000 $30,000 $17,048 57% 18 Months 

Voluntary $435,000 $435,000 $96,297 22% 18 Months 

ER Pilot- Admin $100,000 $100,000 $18,978 19% 18 Months 

ER Pilot - Site Speci.fic $50,000 $50,000 $27,219 54% 18 Months 

Intermountain Oil $50,000 $50,000 $2,080 4% 18 Months 

International Smelter $50,000 $50,000 $5,051 10% 18 Months 

NTCR $25,000 $25,000 $0 0% 18 Months 

Northwest Oil Drain $40,000 $40,000 $3,270 8% 18 Months 

Prelisting Sites . . $10,000 $10,000 $0 0% 18 Months 

Totals $4,448,500 $4,448,500 $2,937,556 66% 18 Months 

CURRENT ALLOCATION - Represents the total funding anocated to each budget category for the 5 year budget period, including transfers that have occurred since inception of the block agreement. 
FUNDS AVAILABLE - Represents the total amount of funds currently in the aooount including annual disbursements and transfers. 
%OF PROJECT COMPLETE- FUNDS EXPENDED/CURRENT ALLOCATION. 
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement. 
FUNDS NEEDED TO COMPLETE • FUNDS EXPENDED TO DATE -CURRENT ALLOCATION. 
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I 
FUNDS NEEDED TO 

COMPLETE 

$105,041 

$133,734 

$12,128 

$32,603 

$10,143 

$54,133 

$8,176 

$5,845 

$63,421 

$465,663 

$12,952 

$338,703 

$81,022 

$22,781 

$47,920 

$44,949 

$25,000 

$36,730 

$10,000 

$1,510,944 


